Directory Order :

Changes Prior to '

Publishing

—  White N/A Yes

2/20/97

- Yellow N/A N/A

Directory White N/A N/A

Pages (Non-SWBT

Areas)

Directory Expedite

— White N/A N/A

— Yellow N/A N/A

POST SERVICE

ORDER EDI

TRANSACTIONS

Supplemental Orders

Firm Order 4/1/97C Development of this functionality is complete. On | Yes On 2/20/97 SWBT agreed to provide a single

Confirmation (FOC) 2/6/97 additional requirements were identified for | 2/21/97 FOC/completion per order regardless of the
Bill-on situations. Coding to accommodate these number of lines contained within the order.
new requirements will begin once final agreement AT&T has agreed to methodologies to provide
with AT&T is reached. SWBT a “Bill-on” indicator in an EDI field

reserved for other purposes to flag multi-line
orders.

Jeopardies/Missed ? By 4/1/97, SWBT will provide missed Yes This issue was resolved on 2/10/97 for missed

Appointments appointment information via the EDI 855 2/21/97 for missed | appointments. SWBT will provide the OBF 855
transaction. appointments transaction to AT&T in response to an AT&T

generated 850 ordering transaction if a due date is
No missed. AT&T will negotiate a new due date with
for jeopardies (the | its customer and communicate the new due date to
Parties have agreed | SWBT via a supplemental order (860) EDI
to implement a transaction code. SWBT has agreed to accept the
manual process 860 transaction code. AT&T and SWBT will
until this mutually work to implement a manual process for
functionality is jeopardy notification.
available)

Rejects 1/1/97 Development of this functionality is complete. Yes This issues was closed on 2/14/97, wherein:
SWBT internal testing completed. Ready for 2/14/97 e AT&T agreed to abide by SWBT’s edit
testing by LSPs.' structure. AT&T is developing edits to

correspond with SWBT’s,
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Order Completion 1/1/97 Developnrent of this functionality is complete. On | Yes On 2/20/97 SWBT agreed to provide a single
2/6/97 additional requirements were identified for | 2/21/97 FOC/completion per order regardless of the
Bill-on situations. Coding to accommodate these number of lines contained within the order.
new requirements will begin once final agreement AT&T has agreed to a methodology to provide
with AT&T is reached. SWBT a “Bill-on” indicator in an EDI field

reserved for other purposes to flag multi-line
orders.

PRE-ORDER -

UNE}

Address Verification | 1/1/97 Development of this functionality is complete. Yes AT&T and SWBT have reached agreement in
SWBT internal testing completed. Ready for Prior to 1/1/97 these areas and AT&T believes that SWBT’s
testing by LSPs.' Datagate interface is available. AT&T and SWBT

Services/features 1/1/97 Development of this functionality is complete. established the physical connectivity (T1.5) to be

Availability SWBT internal testing completed. Ready for used for testing on 2/24/97. AT&T will work with
testing by LSPs.' SWBT to test these transactions. Full interface

Telephone Number 1/1/97 Development of this functionality is complete. functionality will not be tested until ordering

Assignment SWBT internal testing completed. Ready for interfaces and functionality are available.
testing by LSPs.'

Customer Service 1/1/97C Development of this functionality is complete for | Under Analysis

Record (CSR) non-complex services. SWBT internal testing
completed. Ready for testing by LSPs.! Complex
CSR funtionality will be complete by 4/15/97.
2/28/97 9




ORDERING - UNE"

SWBT has developed an EDI Interface to receive
Local Service Requests for Unbundled Network
Elements (UNE). This interface also
electronically responds to the LSP with
acknowledgments (including error conditions if
applicable), Firm Order Confirmations and Service
Order Completion notices. Effective 1/2/97,
SWBT is ready for LSP testing of this interface.
SWBT’s UNE EDI Interface is based on OBF/EDI
national standards current with OBF definitions in
final closure as of 1/2/97. This interface currently
supports the ordering of the Local Loop, Local
Loop with Interim Number Portability, Interim
Number Portability and Switch Ports for the
following activity typcs: new connect, disconnect,
inside move, outside move, records change, and
conversion to new LSP.

As a first step towards Operational Readiness
Testing, SWBT provided AT&T with LSR data
element definitions currently supported by
SWBT’s EDI Gateway for Unbundled Network
Elements on 1/29/97,

No

AT&T and SWBT have begun negotiations of the
detailed issues and requirements necessary to
order/provision Unbundled Network Elements
individually or in combination. AT&T requires
comparable electronic interfaces for UNE and
recommends that AT&T and SWBT work
cooperatively to implement electronic interfaces to
support all unbundled network elements in parallel
to the industry standards work of OBF as was done
for Resale.

See footnotes on next page

2/28/97
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t AT&T and SWBT are working cooperatively to implement the functionality required for the pre-ordering and ordering/provisioning interfaces by June 1, 1997
with testing capabilities available April, 1997. AT&T and SWBT are focusing on these interface availability dates in totality as opposed to the individual
functionality dates in this column. '

1 AT&T and SWBT have differing interpretations of the Arbitration Award. Specific to pre-ordering, AT&T and SWBT are not in agreement with respect to the due
date and dispatch pre-ordering functions. AT&T’s position is that it is entitled to the same level of functionality for UNE as Resale and should be able to assign
due dates and schedule installation dispatch appointments should a dispatch be required. SWBT plans to use UNE ordering intervals for due date assignment and
believes it is not required to provide dispatch and due date functionality, which SWBT does not provide to itself today.

SWBT Footnotes: AT&T Footnotes:

! “Ready for Testing by LSPs” means SWBT has performed internal system programming to A Dates in this column represent the actual date of issue closure based on the issues described in
establish electronic interface capability, and developed necessary data fields so that the EDI previous reports. Closure does not necessarily mean that AT&T and SWBT have completed
interface testing can begin between SWBT and the LSP. SWBT and AT&T are working to documenting the agreements reached (e.g., joint interface agreement), defining business rules
mutually develop requirements where OBF/EDI standards have not been developed. SWBT and/or completing EDI mapping.
believes testing should be initiated prior to full requirements completion on a mutually agreeable B AT&T’s issue closure date represents the date AT&T and SWBT agreed to “what” would be done
schedule. " to resolve development issues. It is critical that development issues be resolved and documented

2 On 2/6/97 additional requirements were mutually agreed to for Bill-on situations. Programming is prior to initiating systems coding and development. The issue resolution date will define what
currently being reworked to accommodate these new requirements. needs to be developed and be the determining factor for testing and implementation based on how

*  SWBT and AT&T agreed on 2/6/97 to use SWBT USOC’s and FIDs in lieu of incomplete national long development will take. Specific interface and functionality testing and implementation dates
codescts. All additional features not previously mapped to feature codes will be defined by will be mutually negotiated between the Parties.

SWBT. € There is an unresolved issue that must be resolved prior to implementation and resolution and will

*  SWBT and AT&T continued discussions during the week of 2/17/97 to define scenarios and require development by one or both parties once resolved. The issue is:
mapping ¢ Billing Account Number (BAN). For the wholesale bill SWBT will render to AT&T, it

has limitations of $10 million and 5,000 business/10,000 consumer accounts on each BAN
bill. This must be resolved to ensure that end-user customer order provisioning is not
gated or interrupted as a result of wholesale billing limitations.
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Merrie M. Cavanaugh
Attorney

1616 Guadalupe, Room 600
Austin, Texas 78701-1298

I 312 870-5703
Fax 512 870-3420
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Ms. Paula Mueller EXST
Secretary of the Commission T,
Public Utility Commission of Texas /%

1701 N. Congress Avenue
Austin, Texas 78701
Docket Nos, 16189, 16196, 16226, 16285 and 16290

Re:
Dear Ms. Mueller:

Enclosed for filing is the original and thirty (30) copies of Southwestern Bell
Telephone Company’s (“SWBT”) January Progress Report for Electronic Interfaces.
In filing this report as required by Award paragraph 25, SWBT does not waive any
legal arguments that the Arbitration Award and resulting “Agreements” are in whole
or in part, unlawful, and SWBT has reserved its right to appeal or seek review of the
actions of Texas or federal legislative bodies, courts, or regulatory agencies of
competent jurisdiction.

Sincerely,

rrie M. Cavanaugh
Attorney
Enclosures

cc: Honorable Kathleen Hamilton, ALJ, PUC (hand delivered)
Bill Magness, Office of Policy Development, PUC (kand delivered)
Vicki Oswalt, Office of Policy Development, PUC (hand delivered)
Carole Vogel, Office of Regulatory Affairs, PUC (hand delivered)
Kevin Zarling, Assistant Director-Legal Division, PUC (hand delivered)
Central Records, PUC (hand delivered)
All Parties of Record (hand delivered)




Status Report on Electronic Interfaces for Unbundled Network Elements

Pre-Order:

Address Verification 1/1/97 Development of this
functionality is complete.
SWB internal testing
completed. Ready for
testing by LSPs.

Service/Features Availability 1/1/97 Development of this
functionality is complete.
SWB internal testing
completed. Ready for
testing by LSPs.

Telephone Number Assignment 1/1/97 Development of this
functionality is complete.
SWB internal testing
completed. Ready for
testing by LSPs.

Customer Service Record (CSR) 1/1/97C This functionality is in
development with internal
testing scheduled for
completion prior to 3-1-
97.

Note: The above preorder capabilities are the same for UNE as for Resale.
Ordering:

SWBT has developed an EDI electronic interface to receive Local Service Requests
for Unbundled Network Elements (UNE). This interface also electronically responds
to the LSP with acknowledgements (including error conditions if applicable), Firm
Order Confirmations and Service Order Completion notices. Effective 1/2/97, SWBT
is ready for LSP testing of this interface. SWBT’s UNE EDI Interface is based on
OBF/EDI national standards current with OBF definitions in final closure as of 1/2/97.
This interface currently supports the ordering of Local Loop, Local Loop with Interim
Number Portability, Interim Number Portability and Switch Ports for the following
activity types: new connect, change, disconnect, inside move, outside move, records
change and conversion to new LSP.



Attached are the status reports for the electronic interfaces for Resale and for
Unbundled Network Elements.

In filing this report as required by Award Paragraph 25, SWBT does not waive
any legal arguments that the Arbitration Award and resulting “Agreements” are, in
whole or in part, unlawful, and SWBT reserves it right to appeal or seek review of
the actions of Texas or federal legislative bodies, courts, or regulatory agencies of
competent jurisdiction.



STATUS REPORT ON ELECTRONIC PRE-ORDER AND ORDERING AND PROVISIONING AVAILABILITY FOR RESALE

FUNCTION SWBT SWBT STATUS REPORT AS OF JANUARY 15, 1997
(from AT&T Exhibit 15A) AVAILABILITY
! (from AT&T
Exhibit 15A)
RESALE
PRE-ORDER
Address Verification 1/1/97 Development of this functionality is complete. SWB internal testing completed.
‘ Ready for testing/by LSPs.

Service/Features Availability 1/1/97 Development of télxis functionality is complete. SWB internal testing completed.
Ready for testing by LSPs.

Telephone Number Assignment 1/1/97 Development of this functionality is complete. SWB internal testing completed.
Ready for testing by LSPs.

Dispatch Schedule 1/1/97 Development of this functionality is complete. SWB internal testing completed.
Ready for testing by LSPs. }

Due Date 1/1/97 Development of this functionality is complete. SWB internal testing completed.
Ready for testing by LSPs.

Customer Service Record (CSR) 1/1/97C This functionality is in development with internal testing scheduled for completion
prior to 3-1-97.

POTS ORDERING &

PROVISIONING

Migration (Convert Customer As Is) | 1/1/97 Development of this functionality is complete. SWB internal testing completed.
Ready for testing by LSPs. Recap of end-user’s S&E to be supplied by LSP.

Migration With Changes (Convert Development of this functionality is complete. SWB internal testing completed.

with changes) 1/1/97

Ready for testing by LSPs. Recap of end-user’s S&E to be supplied by LSP.
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- Add/Disc Class Features 1/1/97 Development of this functionality is complete. SWB internal testing completed.
Ready for testing by LSPs. Supports all feature codes currently agreed to with
AT&T.

- Add/Disc Blocking (1+, 0+, 01 1) 1/1/97 Development of this functionality is complete. SWB internal testing completed.
Ready for testing by LSPs.

- PIC and PIC Freeze 1/1/97 Development of this functionality is complete. SWB internal testing completed.
Ready for testing by LSPs.

- Add/Disc Essential Lines 1/1/97 Development of this functionality is complete. SWB internal testing completed.
Ready for testing by LSPs.

- Add/Disc Additional Lines 1/1/97C Development of this functionality is complete. SWB internal testing completed.
Ready for testing by LSPs.

- Directory Listing Changes 2/1/97C EDI mapping requirements for straight- line directory listings received from AT&T

on 1-13-97.

Partial Migration (Line/WTN vs.
Account Level

4/1/97- 71/1/97T

Pending definition of business scenarios and subsequent changes necessary to
accommodate those scenarios. Joint meeting is scheduled for Jan 17 to discuss.

New connects

- Single Line 2/1/97C Pending development and testing of directory listing loglc based on EDI mapping
requirements received from AT&T on 1-13-97.

- Multi-Line (Less Than 30 Lines) 2/1/97C Pending development and testing of directory listing logic based on EDI mapping
requirements received from AT&T on 1-13-97.

- Projects (Large Job - add’l 71/97T Pre-order information must be requested prior to sending a firm order via EDI.
facilities/coordinated work effort Pending definition of business scenarios and subsequent changes to accommodate
required - need SWBT criteria) those scenarios.

Disconnects 1/1/97

Development of this functionality is complete. SWB internal testing completed.
Ready for testing by LSPs.
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Change Orders

- Add/Disc Class Features 3/1-4/1/97C Pending definition of business scenarios and subsequent changes necessary to
accommodate those scenarios. EDI mapping must be completed.

- Simple Number Change 3/1/97C Pending definition of business scenarios and subsequent changes necessary to
accommodate those scenarios. EDI mapping must be completed.

- Add/Disc Blocking 3/1-4/1/97C Pending definition of business scenarios and subsequent changes necessary to
accommodate those scenarios. EDI mapping must be completed.

- PIC and Local PIC Change 4/1/97C Pending definition of business scenarios and subsequent changes necessary to
accommodate those scenarios. EDI mapping must be completed.

- Add/Disc Essential Lines 3/1-4/1/97C

Pending definition of business scenarios and subsequent changes necessary to
accommodate those scenarios. EDI mapping must be completed.

- Add/Disc Additional Changes

3/1-4/1/97C

Pending definition of business scenarios and subsequent changes necessary to
accommodate those scenarios. EDI mapping must be completed.

- Directory Listing Changes 4/1/97C Pending definition of business scenarios and subsequent changes necessary to
accommodate those scenarios. EDI mapping must be completed.

- Suspend/Restore Non-Payment 1/1/97 Development of this functionality is complete. SWB internal testing completed.
Ready for testing by LSPs.

- Suspend/Restore Vacation Svc. 1/1/97 Development of this functionality is complete. SWB internal testing completed.
Ready for testing by LSPs.

Records Only Order 4/1/97C Will complete at same time as change orders.

T&F Order 4/1/97C

Pending definition of business scenarios and subsequent changes to accommodate

those scenarios.
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NON-POTS SERVICE ORDERS

For each order type below, except for Semi-Public Phones, SWBT continues to be
concerned about the difficulties of establishing an electronic interface which would
support all the numerous codes required for these unique and extremely complex
order types. Because each order is unique to a particular customer, SWBT inputs
these orders manually by specially trained service order writers.

PBX Trunks 6/1/97T Pending definition of business scenarios and subsequent changes to accommodate
those scenarios.

DID Trunks 6/1/97T Pending definition of business scenarios and subsequent changes to accommodate
those scenarios.

Plexar 71/97T Pending definition of business scenarios and subsequent changes to accommodate
those scenarios.

Digiline/ISDN MMPIT Pending definition of business scenarios and subsequent changes to accommodate
those scenarios.

Semi-Public Phones 1/1/97C AT&T has agreed to obtain the additional feature codes needed for this service.

MegaLink (T1.5) 7/1/97T Pending definition of business scenarios and subsequent changes to accommodate
those scenarios.

OTHER - SERVICE ORDER

COMPONENTS

Multi -Line Hunting 4/1/97C Pending definition of business scenarios and subsequent changes to accommodate
those scenarios.

Preferential Hunting 3/1/97C Pending definition of business scenarios and subsequent changes to accommodate
those scenarios.

Transfer of Calls - Network Intercept | 1/1/97

Development of TFC associated with D ord functionality is complete. SWB
internal testing completed. Ready for testing by LSPs.

TFC associated with C ord = date C order flows are implemented.

TFC associated with T&F = date T&F order flows are implemented.
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Toll Billing Exception (alternatively | 1/1/97 Development of this functionality is complete. SWB internal testing completed.

billed calls) Ready for testing by LSPs.

Handicap Services 1/1/97 Handicap services on C orders and N orders will be effective when those order types
are implemented.

ComCall 4/1/97C Pending definition of business scenarios and subsequent changes to accommodate
those scenarios.

Future Expected Delivery Date 4/1/97C

(EDD)

Conversion When Final Bill Address

Is Foreign PO 4/1/97C

DIRECTORY LISTINGS

Directory Listing (Straight Line)

- White 2/1/97C Pending development and testing of directory listing logic based on EDI mapping
requirements received from AT&T on 1-13-97.

- Yellow N/A

Directory Listing Other Than Straight

Line

- White 2/1/97C EDI mapping must be completed.

- Yellow N/A

Directory Order Changes Prior to

Publishing

- White N/A

- Yellow N/A
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Directory White Pages (Non-SWBT | N/A

Areas)

Directory Expedite

- White N/A

- Yellow N/A

POST SERVICE ORDER EDI

TRANSACTIONS

Supplemental Orders

Firm Order Confirmation (FOC) 4/1/97C Development of this functionality is complete. SWB internal testing completed.
Ready for testing by LSPs.

Jeopardies ? SWBT does not have “ jeopardy” reporting capabilities for it’s own service orders.
However, development of a Past Due Report is underway for 4-1-97 availability.

Rejects 1/1/97 Development of this functionality is complete. SWB internal testing completed.
Ready for testing by LSPs.

Order Completion 1/1/97 Development of this functionality is complete. SWB internal testing completed.

Ready for testing by LSPs.
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e 512 370-2010
FAX: 512 370-2096
Ms. Paula Mueller
Secretary of the Commission
Public Utility Commission of Texas
1701 N. Congress Avenue
Austin, TX 78701

Re: Docket No. 16226 - Status of Electronic Interfaces

Dear Ms. Mueller:

AT&T has reviewed the SWBT January 15, 1997, progress report regarding
electronic interfaces for total services resale and compared SWBT's report to the current
state of the detailed implementation negotiations currently in progress between AT&T and
SWBT. We wish SWBT's report accurately reflected the status, but there are numerous
areas where the reported progress is substantially exaggerated.

In its status report, SWBT indicated that in several areas it has completed
development and these areas provide functions that are available for LSPs to test.
Although this may be the case for five of the six pre-ordering functions and a very limited
T number of ordering/provisioning functions, the vast majority of the ordering/provisioning
functions and order types remain unresolved from a requirements definition perspective.
The ordering and provisioning area is where AT&T and SWBT have significant
- differences of opinion with respect to the availability of the required tunctionality and
order types for both Resale and Unbundled Eiements. From a timeline perspective it is
important to note that the following dates have been agreed to between AT&T and SWBT
- for issue closure:

1.  AT&T and SWBT are currently working to resolve
- implementation issues for business POTS services. These
implementation issues were scheduled to be resolved by
February 7, 1997. The issues that were still outstanding as of
- February 7, 1997, were escalated to the AT&T and SWBT
executive leadership teams and closure of these issues has been
~ deferred until end-of-business today.

2. AT&T and SWBT have agreed to resolve the unresolved
implementation issues associated with the consumer interfaces

not later than February 21, 1997.

3.  AT&T and SWBT have agreed to resolve the unresolved
implementation issues associated with complex business
(PBX/DID trunks) services by February 28, 1997.



Ms. Paula Mueller
February 12, 1997
Page 2

Resolution of the unresolved issues from a requirements perspective is but the first
step in the process, one which must be resolved before development and testing can begin.
It is not until the technical teams from both AT&T and SWBT have reached agreement on
requirements that the systems development teams from each Company can determine how
to code and develop the systems modifications necessary to implement the requirements.
With requirements definition not scheduled to be completed for POTS and DID/PBX
services until February 28, 1997, SWBT’s reported status of “deveiopment complete™ for
numerous ordering/provisioning functions/order types is simply inaccurate. When
developing interfaces between and among systems and Companies, it is critical that
requirements be mutually agreed upon in order for the interface to be functional when
deployed; a unilateral approach to systems requirements definition and development will
not result in an “interface” that will be functional between two Companies.

A side-by-side analysis of AT&T’s status as of SWBT's January 15. 1997,
progress report as of this dzate is attached. While not included herein, AT&T and SWBT
are tracking a list of unresolved issues worked by the technical teams. The list of disputed
issues reflect the detailed issues that require resolution in order to resolve the higher level
ordering/provisioning functionality and order type issues that are unresolved at this time.

In summary, there is still considerable work to be completed between the Parties to
implement the electronic interfaces for Resale. Progress in the area of Resale is being
made, but the going has been slow as the Parties work together to resolve the open issues.!
In contrast, the Parties are at the very early stages of implementation discussions with
respect to defining the requirements necessary for UNE electronic operational interfaces.

AT&T will present a person with knowledge of the status of the discussions and
who is ready to answer any questions relating to this response, SWBT's January 15th status
report, as well as the then current status of all ordering, provisioning and support systems
issues for both Resale and Unbundled Elements, at the "status report” session scheduled for
February 28, 1997.

Sincerely,

(e =
Thomas C. Pelto
Chief Regulatory Counsel

cc: . Ms. Kathleen Hamilton, Administrative Law Judge, PUC.
Ms. Carol Vogel, Director, Office of Regulatory Affairs, PUC
Ms. Vicki Oswalt, Director, Office of Policy Development, PUC
Mr. Bill Magness, Chief Counsel, Office of Policy Development, PUC
All Parties of Record to Consolidated Arbitration Proceedings

Attachment

' In fact, because of the jeopardies around joint testing of EDI interfaces, AT&T is currently

reevaluating SWBT's proprietary "EASE" system to support its initial resale entry, at least for
residential and non-complex business orders.



STATUS REPORT ON ELECTRONIC PRE-ORDER AND ORDERING AND PROVISIONING AVAILABILITY FOR RESALE

AT&T VIEW OF SWBT
JANUARY 15, 1997 STATUS
AS OF 2/12/97

SWBT has advised AT&T that it completed its
internal DATAGATE development to access its
legacy systems to provide the pre-order functions of
address verification, services/features available,
telephone number assignment, dispatch scheduling
and due date assignment via an electronic interface.
AT&T believes that these functions were made
available by SWBT on January 16, 1997 for testing.
AT&T has ordered and provisioned the physical
connecitvity (T1.5) to be used for testing between

it and SWBT. However, SWBT has not turned-up this
circuit pending AT&T’s agreement on SWBT’s
proposed OSS prices, which were first presented to
AT&T on February 10, 1997. AT&T and SWBT will
mutually develop testing plans and schedules once
this connectivity issue is resolved.

(CSR)

FUNCTION SWBT SWBT STATUS REPORT AS OF
(from AT&T Exhibit 15A) | AVAILABILITY | JANUARY 15, 1997
(from AT&T
Exhibit 15A)
PRE-ORDKER - Resale ‘ RESALE
Address Verification . 1/1/97 Development of this functionality is complete. SWBT
* internal testing completed. Ready for testing by LSPs.
Service/Features | 1/1/97 Development of this functionality is complete. SWBT
Availability internal testing completed. Ready for testing by LSPs.
Telephone Number F 1/1/97 Development of this functionality is complete. SWBT
Assignment internal testing completed. Ready for testing by LSPs.
Dispatch Schedule 1/1/97 Development of this functionality is complete. SWBT
internal testing completed. Ready for testing by LSPs.
Due Date 1/1/197 Development of this functionality is complete. SWBT
internal testing completed. Ready for testing by LSPs.
Customer Service Record 1/1/97C This functionality is in development with internal

testing scheduled for completion prior to 3-1-97.

CSR in English language development not yet
complete and/or available for testing.




POTS ORDERING &
PROVISIONING -
Migrations - Resale

Migration (Convert
Customer As Is)

1/1/97

Development of this functionality is complete. SWBT
internal testing completed. Ready for testing by LSPs.
Recap of end-user’s S&E to be supplied by LSP.

Prior to 2/6/97 SWBT’s account structure did not
allow for LSPs to migrate customers with multiple
lines on a single order and provide a corresponding
single FOC and completion. The process to include
multiple lines on a single order, FOC and completion
has been approved by the OBF, agreed to between
AT&T and other RBOCs (BellSouth, Bell Atlantic,
NYNEX, Pacific Bell and SNET) and agreed to
between AT&T and SWBT in its Interconnection
agreement. SWBT agreed to accept a single service
order request with multiple lines provided all lines
have the same due date on 2/6/97. AT&T agreed to a
workaround to provide separate requests for any lines
with differing due dates. The single FOC and
completion issues continue to be unresolved (see
FOC/completion).

; Migrate With Changes
(Convert with changes)

1/1/97

Development of this functionality is complete. SWBT
internal testing completed. Ready for testing by LSPs.
Recap of end-user’s S&E to be supplied by LSP.

Prior to 2/6/97 SWBT’s account structure did not
allow for LSP’s to migrate customers with multiple
lines on a single order and provide a corresponding
single FOC and completion. The process to include
multiple lines on a single order, FOC and completion

| has been approved by the OBF, agreed to between

AT&T and other RBOCs (BellSouth, Bell Atlantic,
NYNEX, Pacific Bell and SNET) and agreed to
between AT&T and SWBT in its Interconnection
agreement. SWBT agreed to accept a single service
order request with multiple lines provided all lines
have the same due date, on 2/6/97. AT&T agreed to a
workaround to provide separate requests for any lines
with differing due dates. The single FOC and
completion issues continue to be unresolved (see
FOC/completion).




POTS ORDERING & PROVISIONING - Migrations - Resale (continued)

- Add/Disc Class Features

171197

Development of this functionality is complete. SWBT
internal testing completed. Ready for testing by LSPs.
Supports all feature codes currently agreed to with
AT&T.

OBF has not yet defined feature codes for all USOCs
and FIDs. Pending OBF finalization, AT&T has
agreed to use SWBT’s USOCs and FIDs. SWBT
must provide AT&T the FiDs and mapping logic to
correspond to SWBT’s approximately 1,200 USOCs
for AT&T and SWBT interface development. AT&T
made this concession on 2/3/97. Modifications to this
interface to support industry standard feature codes
will be required of both Parties once the OBF
standards are finalized.

+ Add/Disc Blocking (1+, 0+,
011)

' 1/1/97

Development of this functionality is complete. SWBT
internal testing completed. Ready for testing by LSPs.

Status is the same as migration. Account structure
issue resolved 2/6/97. Requirement definition must be
confirmed and development initiated by both
companies.

PIC and PIC Freeze

11497

Development of this functionality is complete. SWBT
internal testing completed. Ready for testing by LSPs.

Status is the same as migration. Account structure
issue resolved 2/6/97. Requirement definition must be
confirmed and development initiated by both
companies.

Add/Disc Essential Lines

1/1/97

]
Development of this functionality is complete. SWBT
internal testing completed. Ready for testing by LSPs.

Status is the same as migration. Account structure
issue resolved 2/6/97. Requirement definition must be
confirmed and development initiated by both
companies.

Add/Disc Additional Lines

1/1/97C

Development of this functionality is complete. SWBT
internal testing completed. Ready for testing by LSPs.

Status is the same as migration. Account structure
issue resolved 2/6/97. Requirement definition must be
confirmed and development initiated by both
companies.

Directory Listing Changes

2/1/97C

EDI mapping requirements for straight-line directory
listing received from AT&T on 1-13-97.

There are numerous open issues on directory listings.
These issues are scheduled to be closed by 2/28 in
order for requirements to be defined and development
initiated.

Partial Migration
(Line/WTN vs. Account
Level)

4/1/97-1/1/97T

Pending definition of business scenarios and
subsequent changes necessary to accommodate those
scenarios. Joint meeting is scheduled for Jan 17 to
discuss.

SWBT’s account structure did not provide the
functionality necessary for partial migrations,
SWBT’s account structure was rejected by the OBF
(#1328) and an OBF standard account structure was
agreed to by SWBT on 2/6/97. Development can now
be pursued.




POTS ORDERING & PROVISIONING (continued)

New connects - POTS -
Resale

internal testing completed. Ready for testing by LSPs.

- Single Line 2/1/97C Pending development and testing of directory listing AT&T and SWBT have reached agreement on the
logic based on EDI mapping requirements received basic multi-line ordering requirements. However,
from AT&T on 1-13-97. there are numerous open issues on directory listings.

These issues are scheduled to be closed by 2/28 in
order for requirements to be defined and development

' | initiated.

{f - Multi-Line (Less Than 30 (| 2/1/97C Pending development and testing of directory listing AT&T and SWBT have reached agreement on the

‘| Lines) ‘ logic based on EDI mapping requirements received basic single line ordering requirements. However,

from AT&T on 1-13-97. there are numerous open issues on directory listings.

These issues are scheduled to be closed by 2/28 in
order for requirements to be defined and development
initiated.

- Projects (Large Job - add’l | 7/1/97T Pre-order information must be requested prior to AT&T and SWBT have not yet started detailed

facilities/coordinated work sending a firm order via EDI. Pending definition of implementation negotiations for large projects.

effort required - need SWBT business scenarios and subsequent changes to

criteria) accommodate those scenarios.

Disconnects 1/1/97 Development of this functionality is complete. SWB

AT&T and SWBT have reached agreement on the
disconnect requirements. Disconnect functionality
cannot be tested until ordering functionality is
developed, available and testing is initiated to -
establish a line. A line must be established to test
disconnect.
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POTS ORDERING & PROVISIONING (continued)

Change Orders - POTS -
Resale

- Add/Disc Class Features

3/1-4/1/97C

Pending definition of business scenarios and
subsequent changes necessary to accommodate those
scenarios. ED] mapping must be completed.

- Simple Number Change

3/1-4/197C

Pending definition of business scenarios and
subsequent changes necessary to accommodate those
scenarios. ED] mapping must be completed.

- Add/Disc Blocking

3/1/97C

Pending definition of business scenarios and
subsequent changes necessary to accommodate those
scenarios. EDI mapping must be completed.

- PIC and Local PIC Change

4/1/97C

Pending definition of business scenarios and
subsequent changes necessary to accommodate those
scenarios. EDI mapping must be completed.

- Add/Disc Essential Lines

3/1-4/1/97C

Pending definition of business scenarios and
subsequent changes necessary to accommodate those
scenarios. EDI mapping must be completed.

- Add/Disc Additional
Changes

3/1-4/1/97C

Pending definition of business scenarios and
subsequent changes necessary to accommodate those
scenarios. EDI mapping must be completed.

There are numerous issues that remain open in the
area of change order functionality. AT&T and SWBT
have scheduled mettings to resolve the unresolved
issues during the week of 2/17/97.

- Directory Listing Changes | 4/1/97C Pending definition of business scenarios and
subsequent changes necessary to accommodate those
scenarios. EDI mapping must be completed. :
- Suspend/Restore Non- 1/1/97 Development of this functionality is complete. SWBT | AT&T and SWBT have reached agreement on the
Payment internal testing completed. Ready for testing by LSPs. | suspend/restore requirements. Suspend/restore
functionality cannot be tested until ordering
functionality is developed, available and testing is
initiated to establish lines. Lines must be established
to test suspend/restore.
- Suspend/Restore Vacation | 1/1/97 Development of this functionality is complete. SWBT

Svc.

internal testing completed. Ready for testing by LSPs.

AT&T and SWBT have reached agreement on the
suspend/restore requirements. Suspend/restore
functionality cannot be tested until ordering
functionality is developed, available and testing is
initiated to establish lines. Lines must be established
to test suspend/restore.




POTS ORDERING & PROVISIONING (continued)

Records Only Order 4/1/97C Will complete at same time as change orders. Records only order unresolved issues are open and
scheduled to be negotiated during the week of
2/17/97.
To & From 4/1/97C Pending definition of business scenarios and To & From order unresolved issues are open and
subsequent changes to accommodate those scenarios. | scheduled to be negotiated during the week of
2/17/97.
NON-POTS SERVICE For each order type below, except for Semi-Public AT&T and SWBT have agreed to resolve unresolved
ORDERS - Resale Phones, SWBT continues to be concerned about the issues to establish electronic interfaces by 2/28/97 for
difficulties of establishing an electronic interface PBX and DID trunks. AT&T is expecting fully
which would support all the numerous codes required | electronic interfaces to support the ordering and
for these unique and extremely complex order types. provisioning services as ordered by the TX PUC with
Because each order is unique to a particular customer, { manual processing fully eliminated.
SWBT inputs these orders manually by specially
trained service order writers.
PBX Trunks 6/1/97T Pending definition of business scenarios and AT&T and SWBT have reached agreement to resolve
subsequent changes to accommodate those scenarios. | unresolved issues for PBX and DID trunks by
2/28/97. Once these issues are resolved, requirements
will be defined and development initiated.
DID Trunks 6/1/97T Pending definition of business scenarios and
subsequent changes to accommodate those scenarios.
Plexar 71971 Pending definition of business scenarios and AT&T and SWBT agreed to negotiate these interfaces
subsequent changes to accommodate those scenarios. | after POTS and PBX/DID trunk issues are resolved.
Digiline/ISDN 7/1/97T Pending definition of business scenarios and AT&T and SWBT agreed to negotiate these interfaces
subsequent changes to accommodate those scenarios. | after POTS and PBX/DID trunk issues are resolved.
Semi-Public Phones 1/1/97C AT&T has agreed to obtain the additional feature Requirements definition work is currently being
codes needed for this service. finalized. :
MegalLink (T1.5) 71/97T Pending definition of business scenarios and AT&T and SWBT agreed to negotiate these interfaces
subsequent changes to accommodate those scenarios. | after POTS and PBX/DID trunk issues are resolved.
OTHER - SERVICE
ORDER COMPONENTS
- Resale
Mulit-Line Hunting 4/1/97C Pending definition of business scenarios and

subsequent changes to accommodate those scenarios.

AT&T and SWBT have reached agreement to resolve
unresolved hunting issues by 2/28/97. Once these
issues are resolved, requirements will be defined and
development initiated.
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OTHER - SERVICE ORDER COMPONENTS - Resalel (continued)

Preferential Hunting

3/1/97C

Pending definition of business scenarios and
subsequent changes to accommodate those scenarios.

AT&T and SWBT have reached agreement to resolve
unresolved hunting issues by 2/28/97. Once these
issues are resolved, requirements will be defined and
development initiated.

Transfer of Calls - Network
Intercept

1/1/97

Development of TFC associated with D ord
functionality is complete. SWB internal testing
completed. Ready for testing by LSPs.

TFC associated with C ord = date C order flows are
implemented.

TFC associated with T&F = date T&F order flows are
implemented.

Intercept announcement issues remain unresolved and
are scheduled to be resolved by 2/21 for consumer and
2/28 for business. Upon resolution, requirements will

be defined and development initiated.

Toll Billing Exceptions
(alternatively billed calls)

1/1/97

Development of functionality is complete. SWBT
internal testing completed. Ready for testing by LSPs.

AT&T and SWBT have resolved requirements
definition work. Line ordering test plans must be
developed and initiated to test this functionality.

Handicap Services

1/1/97

Handicap services on C orders and N orders will be
effective when those order types are implemented.

AT&T and SWBT have resolved requirements
definition work. Line ordering test plans must be
developed and initiated to test this functionality.

ComCall

4/1/97C

Pending definition of business scenarios and
subsequent changes to accommodate those scenarios.

Unresolved issues are scheduled to be resolved during
the week of 2/17/97.

Future Expected Delivery
Date (EDD)

4/1/97C

Unresolved issues are scheduled to be resolved during
the week of 2/17/97.

Conversion When Final Bill
Address is Foreign PO

4/1/97C

Unresolved issues are scheduled to be resolved during
the week of 2/17/97.




DIRECTORY LISTINGS
- Resale

Directory Listings (Straight

Line)

- White 2/1/97C Pending development and testing of directory listing There are numerous open issues on directory listings.
logic based on EDI mapping requirements received These issues are scheduled to be closed by 2/28 in
from AT&T on 1-13-97. order for requirements to be defined and development
' initiated.

- Yellow N/A N/A

Directory Listing Other

Than Straight Line

- White 2/1/97C EDI mapping must be completed. There are numerous open issues on directory listings.

These issues are scheduled to be closed by 2/28 in
order for requirements to be defined and development
initiated.

- Yellow N/A N/A

Directory Order Changes

Prior to Publishing

- White N/A There are numerous open issues on directory listings.

These issues are scheduled to be closed by 2/28 in
order for requirements to be defined and development
initiated.

- Yellow N/A N/A

Directory White Pages N/A N/A

(Non- SWBT Areas)

Directory Expedite

- White N/A N/A

- Yellow N/A N/A




